Title: Positive Barrier Fish Screen Project, Wilkins Slough Pumping Plant

Applicant: Reclamation District No. 108

CALFED Project Number: B81569 (47 "QDD

Total Estimated Cost of Phase IV (Construction)

Funding from: Proposition 204 Category I

Funding provided by USBR

Funding proivded by Dept. of Fish & Game

Funding proivded by RD 108

Phase IV Schedule - July 1, 1998 through June 1, 1999 (a)}

$10,837,160

2,500,000
5,035,859
2,950,000

351,301

Budget year: v

Statement Quarter:

1998

PHASE IV (b)

PHASE IV (b)

PHASE IV (b)

(Quarterly Budget) (FY '98 Budget) (Three Year Budget)
Accrued Accrued Remaining Accrued Balance to
Task - Construction Budget Expenditures Variance Budget Expenditures Balance Budget Expenditures Complete
Percent Work Complete:76% :
Shimmick Construction Co. Inc. 1,900,000 1,900,561 561 4,750,000 4,723,653 (26,347) 7,130,000 4,723,253 2,406,747

(a) Phase IV construction work is scheduled to be substantially complete in December 1998.

(b) Budget figures and expenditures are only for the construction contract with Shimmick Construction.
The cost expenditures are shared with the other funding agencies. -
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